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ROWAN UNIVERSITY

SECTION II

INSTRUCTIONS TO BIDDERS

1B1. BID PROPOSALS

1B1.1. Sealed proposals for the work described herein must be received and time-stamped at 
the University’s Office of Contracting & Procurement. The closing date and time for 
bids will be stated in the Advertisement and Invitation for Bid. Bidders are cautioned 
that reliance on the U.S. Mail for timely delivery of proposals is at the bidder's risk. 
Failure by the contractor to have sealed proposals reach the University by the 
prescribed time will result in a return of the submission unopened and unread.

1B1.2. This contract will be bid as a single prime contract only. Bids for less than all of the 
project as described herein will be deemed nonconforming.

1B1.3. The Instructions to Bidders, Bid forms, Contract forms, plans and specifications, forms 
of Bid Bond, Agreement of Surety, Performance Bonds, Payment Bonds and other 
Contract Documents may be examined at the University. Contractors may obtain 
Contract Documents at the University’s Purchasing Website. The University reserves 
the right to deny award to any bidder who is not clearly responsible based upon 
experience, past performance and financial capability to perform the work required 
hereunder or other material factors.

1B1.4. Set(s) of Contract Documents will be available for inspection by interested parties free 
of charge in Rowan University’s Purchasing Department.

1B1.5. Bid proposals based upon the plans, specifications, general, special and 
supplementary conditions, clarifications and/or addenda shall be deemed as having 
been made by the contractor will full knowledge of all project conditions. Bidders are 
strongly encouraged to visit the site prior to submitting proposals for the work herein 
described and to have thoroughly examined the conditions under which the contract is 
to be executed including those reasonably observable conditions of the premises which 
would hinder, delay or otherwise affect the performance of the contractor required 
under the terms of the contract. The University will not allow claims for additional costs 
as a result of the contractor's failure to become aware of the reasonably observable 
conditions affecting his/her required performance. The bidder is required to make 
appropriate allowances in the preparation of his/her bid for the accommodation of such 
conditions. Bidders must warrant in the bid documents that the bidder is familiar with 
conditions existing at the site at the time the bid is submitted.

1B1.6. Bid proposals shall be submitted on the standard form provided by the University, 
enclosed in a sealed envelope issued by Rowan University. The name and address of 
the bidder must be indicated on the envelope as well as indication of the project, 
project location and other appropriate identification.

1B1.7. All amounts in the bid documents shall be stated in numerical figures as well as written 
out in words.  In the event of a contradiction between the numerical and written 
amounts, the written will control.  Any illegible amounts will be deemed non-responsive.
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The bidder must include the following items in the bid envelope.  Other documents may 
be required by the University Purchasing Department.  Check the University’s website 
for further information on required documents.

a. Bidder’s Checklist
b. The Bid Form signed by the bidder
c. Ownership Disclosure
d. The executed Affidavit of Non-collusion;
e. Bid security as further described in Paragraph 1B6;
f. The Acknowledgement of Addenda;
g. Consent of Surety
h. The names and license numbers of and evidence of performance security form 

of all sub-contractors to who the bidder will sub-contract any of the work on the 
project for the following:
1) The plumbing and gas fitting work;
2) The heating and ventilating systems and equipment;
3) The electrical work including any electrical power plants;
4) The structural and ornamental iron work.
5) Special Categories as may be required.

The remaining documents contained in the complete set of bid forms found after the 
Table of Contents should be submitted in the bid envelope and shall be required prior 
to the award of the contract.  

1B1.8. Proposals shall remain open for acceptance and may not be withdrawn for a period of 
sixty (60) days after the bid opening date.

1B1.9. Proposals not submitted and filed in accordance with instructions contained herein and 
in the Advertisement will be considered informal and rejected as non-responsive.

1B2. BID MODIFICATION

1B2.1. A bidder may modify his/her bid proposal by telegram or letter at any time prior to the 
scheduled closing time for receipt of bids provided such communication is received by 
the University prior to such closing time. A written confirmation of any telegraphic 
modification signed by the bidder must have been mailed and time-stamped by the 
post office prior to specified closing time. Such confirmation shall be accompanied by a 
newly executed Affidavit of Non-Collusion.

1B2.2. Telegraphic communications shall not reveal the basic bid price but only shall provide 
the amount to be added, subtracted or modified so that the final price(s) or term(s) will 
not be revealed until the sealed proposal is opened. If written confirmation of the 
telegraphic modification is not received within two (2) working days after the scheduled 
closing time, no consideration will be given to the telegraphic modification.

1B2.3. Bids may be withdrawn upon written request received from the bidder prior to the time 
fixed for the bid opening. Right for withdrawal of a bid is lost after a bid has been 
opened. If any error has been made in the bid amount, request for relief from the bid 
may be made in writing to the University. The written request shall be signed by an 
authorized corporate officer. A determination of whether the bidder will be released 
shall be at the sole discretion of the University who shall issue his/her finding(s) within 
five (5) days of his/her receipt of all pertinent information relating to such request for 
relief.

1B3. CONSIDERATION OF BIDS
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1B3.1. Award of Projects(s) or Rejection of Bid(s):

a. The Project will be awarded to the lowest responsible bidder whose bid, 
conforming to the Contract Documents, will be most advantageous to the 
University. The award will be made or the bid(s) rejected within sixty (60) days from 
the date of the opening of the bids.

b. All bid security deposits of unsuccessful bidders, except the lowest three (3) 
bidders, will be returned or refunded within five (5) days of the bid opening.

c. The bid security deposits of the successful bidder and the next two (2) lowest 
bidders will be retained by the University until the execution and delivery of a 
formal contract and delivery of performance and payment bonds by the bidder 
awarded the project.  At such time, bid deposits of the other two (2) low bidders will 
be returned.

d. The University reserves the right to award the project on the basis of the single bid 
for the entire work on or the basis of a separate bid and alternate, or any 
combination of separate bids and alternates, which the University deems best 
serves the interest of the University.

e. The University reserves the right to waive, in its sole discretion, minor informalities 
or non-material exceptions in the bid when such waiver is in the best interests of 
the University and where such waiver is permitted by law.

f. The University reserves the right to reject any and all bids when such rejection is in 
the best interests of the University and is permitted by law. The University may also 
reject the bid of any bidder who, in its judgement, is not responsible or capable of 
performing the project based on financial capability, past performance or 
experience. A bidder whose bid is so rejected may request a hearing before the 
University by filing a written notice within seven (7) days of the transmittal of the 
rejection.

1B3.2. The bidder to whom the project is awarded shall execute and deliver the requisite 
Contract Documents including payment and performance bonds within the time 
specified. Upon his/her failure or refusal to comply in the manner and within the time 
specified, the University may either award the contract to the next low, responsible 
bidder or re-advertise for new proposals. In either case, the University may hold the 
defaulting bidder and his/her surety liable for the difference between the applicable 
sums quoted by the defaulting bidder and that sum which the University may be 
obligated to pay to the contractor who undertakes to perform and complete the work of 
the defaulting bidder.

1B4. AWARDS

1B4.1. In executing a contract, the successful bidder agrees to perform his/her work in a good 
and workmanlike manner and to complete portions of the work by established 
milestone dates and all work within the number of calendar days specified in his/her 
contract.

1B4.2. The successful bidder will be notified of the time and place for the signing of the 
contract. Key requirements in the conduct of the contract include, but are not limited to, 
project milestones, the number of days for performance of the contract, manner and 
schedule of payments, site logistics and other administrative details will be reviewed at 
the award meeting. The time and place of the first job meeting will also be announced.
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1B4.3. The project shall be awarded to the lowest responsible bidder whose bid, conforming to 
the Bidding Documents, will be the most advantageous to the University. Alternates will 
be accepted or rejected as selected by the University. Add alternates and deduct 
alternates will be specified separately. The University may choose from the add and 
deduct alternates without priority between the two groups. The University may accept 
alternates out of sequence provided it states its reasons for so doing.

1B4.4. Should submission of unit prices be required for specific items of work in bid proposals, 
they will be considered in the evaluation of bids.

1B4.5. LIQUIDATED DAMAGES ARE PART OF THIS PROJECT.  Please refer to Section 
017700 Contract Closeout in the Project Manual.

1B4.6. PLEASE NOTE THAT THE SUCCESSFUL BIDDER SHALL BE REQUIRED TO 
ENTER INTO MODIFIED AIA A101-2017 CONTRACT FOR CONSTRUCTION AND 
THE AIA A201-2017, BOTH OF WHICH ARE ATTACHED AS PART OF THIS BID 
PACKAGE. 

1B5. QUALIFICATIONS OF BIDDERS

1B5.1. If the successful bidder is a corporation not organized under the laws of the State of 
New Jersey, or is not authorized to do business in this state, the award of the project 
shall be conditioned upon the prompt filing by the said corporation of a certificate to do 
business in this state and shall comply with the laws of this state in that regard. This 
filing must be made within the Division of Revenue and Enterprise Services. No award 
of project will be made until the Department of State confirms this authorization.

1B5.2. The University requires that each contractor shall perform a minimum of thirty-five 
percent (35%) of the contract work by his/her own forces. The University, however, 
may, in its sole discretion, reduce this percentage depending upon the nature and 
circumstances in any particular case if it determines that to do so would be in the best 
interests of the University provided that a written request is submitted to it prior to the 
bid opening.

1B5.3. The University reserves the right to reject a bid at any time prior to the signing of a 
contract if information or data is obtained which, in the opinion of the University, 
adversely affects the responsibility and/or the capability of the bidder to undertake and 
to complete the work regardless of the bidder's previous qualification or classification. 
The University may conduct any investigation as it deems necessary to determine the 
bidder's responsibility and capacity and the bidder shall furnish all information and data 
for this purpose as the University may request.

1B5.4. The bidder shall include a list of the sub-contractors to whom the bidder will sub- 
contract work with his/her bid for:

a. the plumbing and gas fitting work;
b. the heating and ventilating systems and equipment;
c. the electrical work including any electrical power plants;
d. the structural and ornamental iron work; and
e. special categories as may be required.
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1B6. DEPOSIT AND BID BOND

1B6.1. Each proposal shall be accompanied by a bid bond or by a certified or cashier's check 
made payable to the University equal to ten percent (10%) of the amount of the 
proposal as evidence of good faith which guarantees that, if the proposal submitted by 
the bidder is accepted, the bidder will enter into the contract and furnish the required 
Contract Documents and surety bonds. If a bid bond is submitted, it shall also provide 
that the surety issuing the bid bond be bound to issue the required payment and 
performance bonds if the bidder is awarded the project. If the bidder whose proposal is 
accepted is unable to provide the performance and payment bonds or fails to execute a 
contract, then such bidder and the bid bond surety shall be obligated to pay to the 
University the difference between the amount of the bid and the amount which the 
University contracts to pay another party to perform the work. The University reserves 
the right to retain any certified or cashier's check deposited hereunder as 
reimbursement for the difference as aforesaid and shall return any non-required 
balance to the bidder. Should there be a deficiency in the excess of the bid deposit, the 
bidder and the surety shall pay the entire amount of the University's difference in cost 
upon demand. Nothing contained herein shall be construed as reason of a default or 
breach by the contractor. Certified or cashier's checks or bonds submitted by the 
unsuccessful bidders will be returned after the contract has been executed. 
Contractors electing to furnish a bid bond must include consent of surety, both in form 
acceptable to the University.

1B6.2. Attorneys-in-fact who sign bid bonds or contract bonds must file a certified power of 
attorney with the University indicating the effective date of that power.

1B7. PERFORMANCE AND PAYMENT BONDS

1B7.1. Within five (5) calendar days, the successful bidder shall furnish a performance bond in 
statutory form (N.J.S.A. 2A:44-147)  in an amount equal to one hundred percent 
(100%) of the total contract price as security for the faithful performance of this contract 
and also a payment bond in statutory form in an amount equal to one hundred percent 
(100%) of the contract price as security for the payment of all persons and firms 
performing labor and furnishing materials in connection with this contract. The 
performance and payment bond may be in one or in separate instruments in 
accordance with the law. No contract shall be executed unless and until each bond is 
submitted to and approved by the University and the surety must be presently 
authorized to do business in the State of New Jersey. The surety's obligation shall 
continue beyond final acceptance to the extent that the contractor would have such an 
obligation.

1B7.2. The cost of bonds shall be paid for by the contractor.

1B7.3. At any time, if the University is dissatisfied with any surety or sureties, who have issued 
or proposed to issue, the performance or payment bonds for justifiable cause, the 
contractor shall substitute an acceptable bond or bonds in such form and sum and 
executed by such other surety or sureties as may be satisfactory to the University 
within ten (10) days after notice from the University to do so. The premiums of such 
bonds shall be paid by the contractor. No contract shall be executed and/or no 
payment made under a contract until the new surety or sureties shall have furnished 
such an acceptance bond to the University.
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1B7.4. Bonds must be legally effective as of the date the contract is signed. Bonds must 
indicate contractor’s names exactly as they appear on the contract. Current attorney-in-
fact instruments and financial statement of the surety must be included with the bond. 
Bonds must be executed by an authorized officer of the surety. Bonds furnished under 
this article shall conform in all respects to the requirements and language of N.J.S.A. 
2A:44-143 to 147.

1B8. BULLETINS AND INTERPRETATIONS

1B8.1. No interpretation of the meaning of the plans, specifications or other pre- bid 
documents will be provided to any bidder unless such interpretation is made in writing 
to all prospective bidders prior to the bid opening. Any such interpretations must be 
identified in bid proposals submitted. Any interpretations which are not entered in 
accordance with this provision shall be unauthorized and not binding upon the 
University.

1B8.2. Every request for an interpretation relating to clarification or correction of the plans, 
specifications or other bid documents shall be made in writing addressed to the 
University and must be received at least five (5) working days prior to the date fixed for 
the bid opening. Any and all interpretations, clarifications or corrections and any 
supplemental instructions must be issued by the University in writing in the form of 
bulletins and mailed by certified mail, return receipt requested or by telegraphic notice 
to all prospective bidders no later than three (3) working days prior to the date of the 
bid opening. All bulletins issued shall become part of the Contract Documents and shall 
be acknowledged in all the bid proposals. Failure of a contractor to acknowledge 
receipt of all such bulletins and interpretations by the time of the bid opening shall 
result in his/her proposal being considered non-responsive at the option of the 
University.

1B8.3. Each bidder shall be responsible for thoroughly reviewing the Contract Documents 
prior to submission of bids. Bidders are advised that no claim for expenses incurred or 
damage sustained on account of any error, discrepancy, omission or conflict in their bid 
submission will be entertained. Documents shall be recognized by the University 
unless, and only to the extent that, a written request for interpretation, clarification or 
correction has been submitted in compliance with section 1B8.2 and the matter has not 
been addressed by the University through the issuance of a bulletin interpreting, 
clarifying and/or correcting such error, discrepancy, omission or conflict.

1B9. ASSIGNMENTS

1B9.1. The contractor shall not assign the whole or any part of this contract without prior 
written consent of the University. Money due or to become due to the contractor 
hereunder shall not be assigned for any purposes whatsoever.

1B10. FEDERAL EXCISE TAXES AND STATE SALES TAX

1B10.1. In general, bidders must take into consideration applicable Federal and state tax laws 
when preparing their bids.

1B10.2. Under Chapter 32 of the Internal Revenue Code, an exemption certificate must be on 
file with the University of the Division of Purchasing.  (example, Number 22-75-005)
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1B10.3. Materials, supplies or services for exclusive use in erecting structures or buildings or 
otherwise improving, altering or requiring all University-owned property are exempt 
from the State sales tax.

1B10.4. Bidders must make their own determinations as to the current status and applicability 
of any tax laws and the contractor may make no claim based upon any error or 
misunderstanding as to the applicability of any tax laws.

1B10.5. Purchases or rentals of equipment are not exempt from any tax under the State Sales 
Tax Act.

1B11. RESTRICTIVE SPECIFICATIONS

1B11.1. Should any bidder determine before the bid due date that any portion of the 
specifications or drawings specify a particular product which can be provided by one 
(1) supplier or manufacturer with the result that competitive prices are not available, 
he/she shall immediately notify the University and Construction Manager of the fact in 
writing.

1B11.2. If such notice is not given in a timely manner, it shall be assumed that the bidder has 
included the estimate of such sole source in his/her bid. In the alternative, if the 
University and Construction Manager are notified in a timely manner of the requirement 
in the specification of a sole source of supply or manufacture, the University may order 
the project rebid or may take any other lawful action.

1B12. OFFER OF GRATUITIES

1B12.1.  (a)Chapter 48 of the laws of 1954 make it a misdemeanor to offer, pay or give any fee, 
commission, compensation, gift or gratuity to any person employed by the State. It is the policy 
of the University to treat the offer of any gift or gratuity by any company, its officers or 
employees to any person employed by Rowan University as grounds for debarment or 
suspension of such company from bidding on and providing work or materials on University 
contracts. No vendor shall pay, offer to pay, or agree to pay, either directly or indirectly, any 
fee, commission, compensation, gift, gratuity, or other thing of value of any kind to any State 
officer or employee or special State officer or employee, as defined by N.J.S.A. 52:13D-13b. 
and e., in the Department of the Treasury or any other agency with which such vendor 
transacts or offers or proposes to transact business, or to any member of the immediate family, 
as defined by N.J.S.A. 52:13D-13i., of any such officer or employee, or any partnership, firm, or 
corporation with which they are employed or associated, or in which such officer or employee 
has an interest within the meaning of N.J.S.A. 52:13D-13g.

b. The solicitation of any fee, commission, compensation, gift, gratuity or  other thing of value 
by any State officer or employee or special State officer or employee from any State 
vendor shall be reported in writing forthwith by the vendor to the Attorney General and the 
Executive Commission on Ethical Standards.
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c. No vendor may, directly or indirectly, undertake any private business, commercial or 
entrepreneurial relationship with, whether or not pursuant to employment, contract or other 
agreement, express or implied, or sell any interest in such vendor to, any State officer or 
employee or special State officer or employee having any duties or responsibilities in 
connection with the purchase, acquisition or sale of any property or services by or to any 
State agency or any instrumentality thereof, or with any person, firm or entity with which he 
is employed or associated or in which he has an interest within the meaning of N.J.S.A. 
52:13D-13g. Any relationships subject to this provision shall be reported in writing forthwith 
to the Executive Commission on Ethical Standards, which may grant a waiver of this 
restriction upon application of the State officer or employee or special State officer or 
employee upon a finding that the present or proposed relationship does not present the 
potential, actuality or appearance of a conflict of interest.

d. No vendor shall influence, or attempt to influence or cause to be influenced, any State 
officer or employee or special State officer or employee in his official capacity in any 
manner which might tend to impair the objectivity or independence of judgment of said 
officer or employee.

e. No vendor shall cause or influence, or attempt to cause or influence, any State officer or 
employee or special State officer or employee to use, or attempt to use, his official position 
to secure unwarranted privileges or advantages for the vendor or any other person.

f. The provisions cited above in paragraph a. through e shall not be construed to prohibit a 
State officer or employee or special State officer or employee from receiving gifts from or 
contracting with vendors under the same terms and conditions as are offered or made 
available to members of the general public subject to any guidelines the Executive 
Commission on Ethical Standards may promulgate under paragraph 3c.

1B.13 ANTIDISCRIMINATION  

1B.13.1 Pursuant to N.J.S.A. 10:2-1 The contractor agrees that:

a. In the hiring of persons for the performance of work under this contract or any subcontract 
hereunder, or for the procurement, manufacture, assembling or furnishing of any such 
materials, equipment, supplies or services to be acquired under this contract, no 
contractor, nor any person acting on behalf of such contractor or subcontractor, shall, by 
reason of race, creed, color, national origin, ancestry, marital status, gender identity or 
expression, affectional or sexual orientation or sex, discriminate against any person who is 
qualified and available to perform the work to which the employment relates;

b. No contractor, subcontractor, nor any person on his behalf shall, in any manner, 
discriminate against or intimidate any employee engaged in the performance of work under 
this contract or any subcontract hereunder, or engaged in the procurement, manufacture, 
assembling or furnishing of any such materials, equipment, supplies or services to be 
acquired under such contract, on account of race, creed, color, national origin, ancestry, 
marital status, gender identity or expression, affectional or sexual orientation or sex;

c. There may be deducted from the amount payable to the contractor by the contracting 
public agency, under this contract, a penalty of $ 50.00 for each person for each calendar 
day during which such person is discriminated against or intimidated in violation of the 
provisions of the contract; and
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d. This contract may be canceled or terminated by the contracting public agency, and all 
money due or to become due hereunder may be forfeited, for any violation of this section of 
the contract occurring after notice to the contractor from the contracting public agency of 
any prior violation of this section of the contract.       

1.B.14  EQUAL PAY

1B.14.1.  Pursuant to N.J.S.A. 34:11-56.14(b), any employer, regardless of the location of the 
employer, who enters into a contract with a public body to perform any public work for the public 
body shall provide to the Commissioner of the New Jersey Department of Labor and Workforce 
Development, through certified payroll records required pursuant to N.J.S.A. 34:11-56.25 et seq., 
information regarding the gender, race, job title, occupational category, and rate of total 
compensation of every employee of the employer employed in the State in connection with the 
contract. The employer shall provide the Commissioner, throughout the duration of the contract 
or contracts, with an update to the information whenever payroll records are required to be 
submitted pursuant to N.J.S.A. 34:11-56.25 et seq.

END OF SECTION I
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Interest

13.5

Interpretation

1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1
Interpretations, Written
4.2.11, 4.2.12
Judgment on Final Award
15.4.2
Labor and Materials, Equipment

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2
Labor Disputes
8.3.1
Laws and Regulations
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4
Liens
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8
Limitations, Statutes of
12.2.5, 15.1.2, 15.4.1.1
Limitations of Liability
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 
11.3, 12.2.5, 13.3.1
Limitations of Time
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 
15.1.2, 15.1.3, 15.1.5
Materials, Hazardous

10.2.4, 10.3

Materials, Labor, Equipment and
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2
Means, Methods, Techniques, Sequences and 
Procedures of Construction
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2
Mechanic’s Lien
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8
Mediation

8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 
15.4.1.1
Minor Changes in the Work

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4

MISCELLANEOUS PROVISIONS

13

Modifications, Definition of
1.1.1

Modifications to the Contract
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2
Mutual Responsibility

6.2
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6

Nonconforming Work, Acceptance of

9.6.6, 9.9.3, 12.3

Nonconforming Work, Rejection and Correction of
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2
Notice

1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 
3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 
8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 
13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 
15.1.6, 15.4.1
Notice of Cancellation or Expiration of Insurance
11.1.4, 11.2.3
Notice of Claims

1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 
15.1.6, 15.2.8, 15.3.2, 15.4.1
Notice of Testing and Inspections
13.4.1, 13.4.2
Observations, Contractor’s
3.2, 3.7.4
Occupancy
2.3.1, 9.6.6, 9.8
Orders, Written
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 
14.3.1
OWNER

2

Owner, Definition of
2.1.1

Owner, Evidence of Financial Arrangements

2.2, 13.2.2, 14.1.1.4
Owner, Information and Services Required of the

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 
9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 
13.4.2, 14.1.1.4, 14.1.4, 15.1.4
Owner’s Authority
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 
10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7
Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2
Owner’s Right to Carry Out the Work

2.5, 14.2.2
Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to 

Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.4

Owner’s Right to Suspend the Work
14.3
Owner’s Right to Terminate the Contract
14.2, 14.4

Ownership and Use of Drawings, Specifications 

and Other Instruments of Service

1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3
Partial Occupancy or Use

9.6.6, 9.9

Patching, Cutting and

3.14, 6.2.5
Patents
3.17
Payment, Applications for

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3
Payment, Certificates for

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 14.1.1.3, 14.2.4
Payment, Failure of

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3
Payment Bond, Performance Bond and

7.3.4.4, 9.6.7, 9.10.3, 11.1.2

Payments, Progress

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2
PCB
10.3.1
Performance Bond and Payment Bond

7.3.4.4, 9.6.7, 9.10.3, 11.1.2

Permits, Fees, Notices and Compliance with Laws

2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2
PERSONS AND PROPERTY, PROTECTION 

OF

10

Polychlorinated Biphenyl
10.3.1
Product Data, Definition of
3.12.2

Product Data and Samples, Shop Drawings

3.11, 3.12, 4.2.7
Progress and Completion

4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4
Progress Payments

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4
Project, Definition of
1.1.4

Project Representatives
4.2.10
Property Insurance

10.2.5, 11.2

Proposal Requirements

1.1.1
PROTECTION OF PERSONS AND PROPERTY

10
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Regulations and Laws
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4
Rejection of Work
4.2.6, 12.2.1
Releases and Waivers of Liens
9.3.1, 9.10.2
Representations
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1
Representatives
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1
Responsibility for Those Performing the Work
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10
Retainage
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3
Review of Contract Documents and Field 

Conditions by Contractor

3.2, 3.12.7, 6.1.3
Review of Contractor’s Submittals by Owner and 
Architect
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2
Review of Shop Drawings, Product Data and 
Samples by Contractor
3.12
Rights and Remedies

1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 
12.2.4, 13.3, 14, 15.4
Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration
15.4.1
Safety of Persons and Property

10.2, 10.4
Safety Precautions and Programs

3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4
Samples, Definition of
3.12.3

Samples, Shop Drawings, Product Data and

3.11, 3.12, 4.2.7
Samples at the Site, Documents and

3.11

Schedule of Values

9.2, 9.3.1
Schedules, Construction
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2
Separate Contracts and Contractors
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2
Separate Contractors, Definition of
6.1.1

Shop Drawings, Definition of
3.12.1

Shop Drawings, Product Data and Samples

3.11, 3.12, 4.2.7
Site, Use of

3.13, 6.1.1, 6.2.1

Site Inspections
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4
Site Visits, Architect’s
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4
Special Inspections and Testing
4.2.6, 12.2.1, 13.4
Specifications, Definition of
1.1.6

Specifications

1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14
Statute of Limitations
15.1.2, 15.4.1.1
Stopping the Work
2.2.2, 2.4, 9.7, 10.3, 14.1
Stored Materials
6.2.1, 9.3.2, 10.2.1.2, 10.2.4
Subcontractor, Definition of
5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 
9.3.1.2, 9.6.7
Subcontractual Relations

5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1
Submittals
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 
9.8, 9.9.1, 9.10.2, 9.10.3
Submittal Schedule
3.10.2, 3.12.5, 4.2.7
Subrogation, Waivers of

6.1.1, 11.3

Substances, Hazardous

10.3

Substantial Completion

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 15.1.2
Substantial Completion, Definition of
9.8.1

Substitution of Subcontractors
5.2.3, 5.2.4
Substitution of Architect
2.3.3
Substitutions of Materials
3.4.2, 3.5, 7.3.8
Sub-subcontractor, Definition of
5.1.2

Subsurface Conditions
3.7.4
Successors and Assigns

13.2

Superintendent

3.9, 10.2.6
Supervision and Construction Procedures

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4
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Suppliers
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 
9.10.5, 14.2.1
Surety
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 
15.2.7
Surety, Consent of
9.8.5, 9.10.2, 9.10.3
Surveys
1.1.7, 2.3.4
Suspension by the Owner for Convenience

14.3

Suspension of the Work
3.7.5, 5.4.2, 14.3
Suspension or Termination of the Contract
5.4.1.1, 14
Taxes

3.6, 3.8.2.1, 7.3.4.4
Termination by the Contractor

14.1, 15.1.7
Termination by the Owner for Cause

5.4.1.1, 14.2, 15.1.7
Termination by the Owner for Convenience

14.4

Termination of the Architect
2.3.3
Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE 

CONTRACT

14

Tests and Inspections

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4

TIME

8

Time, Delays and Extensions of

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5
Time Limits
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 
15.1.2, 15.1.3, 15.4

Time Limits on Claims

3.7.4, 10.2.8, 15.1.2, 15.1.3
Title to Work
9.3.2, 9.3.3
UNCOVERING AND CORRECTION OF 

WORK

12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.7.4, 8.3.1, 10.3
Unit Prices
7.3.3.2, 9.1.2
Use of Documents
1.1.1, 1.5, 2.3.6, 3.12.6, 5.3
Use of Site

3.13, 6.1.1, 6.2.1
Values, Schedule of

9.2, 9.3.1
Waiver of Claims by the Architect
13.3.2
Waiver of Claims by the Contractor
9.10.5, 13.3.2, 15.1.7

Waiver of Claims by the Owner
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7

Waiver of Consequential Damages
14.2.4, 15.1.7
Waiver of Liens
9.3, 9.10.2, 9.10.4
Waivers of Subrogation

6.1.1, 11.3

Warranty

3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 
15.1.2
Weather Delays
8.3, 15.1.6.2
Work, Definition of
1.1.3

Written Consent
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 
13.2, 13.3.2, 15.4.4.2
Written Interpretations
4.2.11, 4.2.12
Written Orders
1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1
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ARTICLE 1   GENERAL PROVISIONS
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, the Contractor’s Bid, Bid 
Solicitation other documents listed in the Agreement, and Modifications issued after execution of the Contract. A 
Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a 
Construction Change Directive, or (4) a written order for a minor change in the Work issued by the Architect. The 
Contract Documents shall include the Requirements as outlined specifically in the Bid Solicitation. 

§ 1.1.2 The Contract
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 
written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall 
not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties.

§1.1.2.1 The Contractor acknowledges and warrants that it has closely examined all of the Contract Documents, that 
they are suitable and sufficient to enable the Contractor to complete the Work in a timely manner for the Contract 
Sum, and that they include all Work, whether or not shown or described, which reasonably may be inferred to be 
required or useful for the completion of the Work in full compliance with all applicable codes, laws, ordinances and 
regulations and that questions regarding the bid documents and any interpretation(s) regarding same have been 
asked by the contractor, in the form and manner required in the instructions to bidders.

§ 1.1.3 The Work
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§1.1.3.2 Nothing in these General Conditions shall be interpreted as imposing on the Owner, or its respective agents, 
employees, officers, directors or consultants, any duty, obligation or authority with respect to any items that are not 
intended to be incorporated into the completed project, including but not limited to shoring, scaffolding, hoists, 
temporary weatherproofing, or any temporary facility or temporary activity, since these are the sole responsibility of 
the Contractor.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 
respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, drawings, specifications, and other similar materials.
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§ 1.1.8 Initial Decision Maker
The Initial Decision Maker is the Architect. The Initial Decision Maker shall not show partiality to the Owner or 
Contractor and shall not be liable for results of interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 
indicated results.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid 
or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 
effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-
subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be 
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, 
if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may 
not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work 
without the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by 
courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 
duly served only if delivered to the designated representative of the party to whom the notice is addressed by 
certified or registered mail, or by courier providing proof of delivery.
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§ 1.7 Digital Data Use and Transmission
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 
information or documentation in digital form. The parties will use AIA Document E203™–2013, Building 
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, 
and exchange of digital data.

§ 1.8 Building Information Models Use and Reliance
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols 
governing the use of, and reliance on, the information contained in the model and without having those protocols set 
forth in AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite 
AIA Document G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or 
relying party’s sole risk and without liability to the other party and its contractors or consultants, the authors of, or 
contributors to, the building information model, and each of their agents and employees.

§ 1.9 EXECUTION OF CONTRACT DOCUMENTS

§ 1.9.1 The Contract Documents shall be signed by the Owner and Contractor. The Agreement shall be signed in not 
less than quadruplicate by the Owner and Contractor.

§ 1.9.2 Execution of the Contract by the Contractor is a representation that said Contract Documents are full and 
complete, are sufficient to have enabled the Contractor to determine the cost of the Work therein to enter 
into the Contract and that the Contract Documents are sufficient to enable it to perform the Work outlined 
therein, and otherwise to fulfill all its obligations hereunder, including, but not limited to, Contractor's 
obligation to perform the Work for an amount not in excess of the Contract Sum on or before the date(s) of 
Substantial Completion established in the Agreement.  The Contractor further acknowledges and declares 
that it has visited and examined the site, examined all physical, legal, and other conditions affecting the 
Work and is fully familiar with all of the conditions thereon and thereunder affecting the same.  In 
connection with the foregoing, and having carefully examined all Contract Documents, as aforesaid, and 
having visited the site, the contractor acknowledges and declares that it has no knowledge of any 
discrepancies, omissions, ambiguities, or conflicts in said Contract Documents and that if it becomes aware 
of any such discrepancies, omissions, ambiguities, or conflicts, it will promptly notify Owner and Engineer 
of such fact.

1.9.3. The term "reasonably inferable" includes work necessary to "provide" work indicated or specified, as 
defined in section: Definitions and Standards; that is: furnish and install, complete, in place and ready for 
use.

1.9.3.1 Details referenced to portions of the Work shall apply to other like portions of the Work not otherwise 
detailed.

1.9.3.2 The Contractor shall request, from the Owner interpretation of apparent discrepancies, conflicts, or 
omissions in the Specifications and Drawings. Subcontractors shall forward such requests through the 
Contractor. Such requests, and the Engineer's interpretation, shall be in written form; other forms of 
communications shall be used to expedite resolution of concerns, but will not be binding.

§1.9.4 Explanatory notes shall take precedence over conflicting drawn note indications.  Large scale drawings 
shall take precedence over small scale drawings.  Figured dimensions shall take precedence over scaled 
measurements.  Should contradictions be found, the Engineer shall determine which indication is correct.

§1.9.5 Where it is required in the specifications that materials, products, processes, equipment, or the like be 
installed or applied in accordance with manufacturers' instructions, directions, or specifications, or words to 
this effect, it shall be construed to mean that said application or installation shall be in strict accordance 
with printed material concerned for use under conditions similar to those at the job site. Three copies of 
such instructions shall be furnished to the Engineer and his written approval thereof obtained before work 
is begun.
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§1.9.6 Any material specified by reference to the number, symbol, or title of a Commercial Standard, Federal 
Specification, ASTM Specification, trade association standard, or other similar standards, shall comply 
with the requirements in the latest revision thereof and any amendments or supplements thereto in effect 
one month prior to the date on which bids are opened and read, except as limited to type, class, or grade, or 
modified in such reference. The standards referred to, except as modified in the specifications, shall have 
full force and effect as though printed in the specifications.  The Engineer will furnish upon request 
information as to how copies of the standards referred to may be obtained.

§ 1.8 The word "contractor" shall mean the prime contractor(s) with whom the contract has been executed.

ARTICLE 2   OWNER
§ 2.1 General
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means 
the Owner or the Owner’s authorized representative.  Contractor understands and acknowledges that the authority 
for all decisions required to be made resides with Owner.  Architect and/or Contractor shall not rely upon or request 
from owner’s Representatives any decision which requires Owner’s determination

§ 2.2 Intentionally Omitted. 

§ 2.3 Information and Services Required of the Owner
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities.

§ 2.3.2 Intentionally Omitted. 

§ 2.3.3 Intentionally Omitted. 

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. The furnishing of these surveys and the legal description of 
the site shall not relieve the Contractor from its duties under the Contract Documents.  Neither Owner nor the 
Engineer shall be required to furnish Contractor with any information concerning subsurface characteristics or 
conditions of the areas where the Work is to be performed.  When the Owner or Engineer has made investigations of 
subsurface characteristics or conditions of the areas where the Work is to be performed, such investigations, if any, 
were made solely for the purposes of Owner's study.  Neither such investigations nor the records thereof are a part of 
the Contract between Owner and Contractor.  To the extent such investigations or the records thereof are made 
available to Contractor by the Owner or Engineer, such information is furnished solely for the convenience of 
Contractor.  Neither Owner nor Engineer assumes any responsibility whatsoever in respect of the sufficiency or 
accuracy of the investigations thus made, the records thereof, or of the interpretations set forth therein or made by 
the Owner or Engineer in its use thereof, and there is no warranty or guaranty, either express or implied, that the 
conditions indicated by such investigations or records thereof are representative of those existing throughout the 
areas where the Work is to be performed, or any part thereof, or that unforeseen developments may not occur, or that 
materials other than or in proportions different from those indicated may not be encountered.  The Contractor shall 
undertake such further investigations and studies as may be necessary or useful to determine subsurface 
characteristics and conditions.  In connection with the foregoing, Contractor shall be solely responsible for locating 
(and shall locate prior to performing any Work) all utility lines, telephone company lines and cables, sewer lines, 
water pipes, gas lines, electrical lines, including, without limitation, all buried pipelines and buried telephone cables 
and shall perform the Work in such a manner so as to avoid damaging any such lines, cables, pipes, and pipelines.

§ 2.3.5 Intentionally Omitted. 

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.
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§ 2.4 Owner’s Right to Stop the Work
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, or fails 
or refuses to provide a sufficient amount of properly supervised and coordinated labor, materials, or equipment so as 
to be able to complete the Work within the Contract Time or fails to remove and discharge (within ten days) any lien 
filed upon Owner's property by anyone claiming by, through, or under Contractor, or disregards the instructions of 

Architect or Owner when based on the requirements of the Contract Documents, the Owner may issue a written 

order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise 
this right for the benefit of the Contractor or any other person or entity.

§ 2.5 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default 
or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to 
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 
Article 15.

ARTICLE 3   CONTRACTOR
§ 3.1 General
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 
express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 
the Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become generally familiar with local conditions under which the Work is to be performed, and correlated personal 
observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. In addition to 
Contractor's duties under this Agreement, the Contractor shall carefully study and compare the Contract Documents 
with each other and shall at once report to the Owner errors, inconsistencies or omissions discovered.  If the 
Contractor performs any construction activity involving an error, inconsistency or omission in the Contract 
Documents that the Contractor recognized or reasonably should have recognized without such notice to the Owner, 
the Contractor shall assume complete responsibility for such performance and shall bear the full amount of the 
attributable costs for correction. It is recognized that the Contractor’s review is made in the Contractor’s capacity as 
a contractor and not as a licensed design professional, unless otherwise specifically provided in the Contract 
Documents.
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§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 
request for information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations 
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, 
as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those 
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, 
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions 
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, 
ordinances, codes, rules and regulations, and lawful orders of public authorities; unless the Contractor recognized 
such error, inconsistency, omission or difference and knowingly failed to report it to the Owner.

§ 3.3 Supervision and Construction Procedures
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract 
Documents give specific instructions concerning construction means, methods, techniques, sequences, or 
procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite 
safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner 
and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect 
shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction. 
Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using 
its alternative means, methods, techniques, sequences, or procedures. 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work.

§ 3.3.4  Contractor shall be solely responsible for the means and methods of the work performed.  Owner shall have 
no obligation, responsibility and/or liability with respect to any issues, claims or controversies arising out of the 
manner in which work is performed, nor shall the Owner be responsible and/or liable for any issue, claim or 
controversy arising out of Contractor’s failure to operate consistent with OSHA or other safety standards. 

§ 3.4 Labor and Materials
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the 
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction 
Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them.
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§ 3.5 Warranty
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the 
Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The 
Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be 
free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. 
Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor’s 
warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the 
Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. If 
required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials 
and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the 
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 
to go into effect.

§ 3.7 Permits, Fees, Notices and Compliance with Laws
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 
execution and completion of the Work that are customarily secured after execution of the Contract and legally 
required at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 
for such Work and shall bear the costs attributable to the correction thereof or related thereto, including all fines and 
penalties.

§ 3.7.4 Concealed or Unknown Conditions
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly 
provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days 
after first observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect 
determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required 
for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum 
or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from 
those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect 
shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s 
determination or recommendation, that party may submit a Claim as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15.
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§ 3.8 Allowances
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts;
.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 

by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 
costs and the allowances under Section 3.8.2.1.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent
§ 3.9.1 The Contractor shall employ a full time competent superintendent, acceptable to the Owner, and necessary 
assistants who shall be in attendance at the Project site during performance of the Work and until final completion of 
all work, including all corrective and punch list items. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the 
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect 
may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 
appropriate intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and Architect.

§ 3.11 Documents and Samples at the Site
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, 
and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 
constructed.
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§ 3.12 Shop Drawings, Product Data and Samples
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, 
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose 
is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed 
in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. 
Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the 
Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that 
are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 
the Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect 
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as 
a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing 
the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, 
Product Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely 
upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 
Contractor shall cause such services or certifications to be provided by an appropriately licensed design 
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professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop 
Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the 
Work, designed or certified by such professional, if prepared by others, shall bear such professional’s written 
approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy 
and accuracy of the services, certifications, and approvals performed or provided by such design professionals, 
provided the Owner and Architect have specified to the Contractor the performance and design criteria that such 
services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other 
appropriate action on submittals only for the limited purpose of checking for conformance with information given 
and the design concept expressed in the Contract Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at 
the time and in the form specified by the Architect.

§ 3.13 Use of Site
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment.

§ 3.13.1  Location and weights of all equipment and materials and the Contractor intends to place on the site shall be 
submitted to the Owner for review.

§ 3.13.2  Only materials and equipment which are to be used directly in the Work shall be brought to and stored on 
the Project site by the Contractor.  After equipment is no longer required for the Work, it shall be promptly removed 
from the Project site.  Protection of construction materials and equipment stored at the Project site from weather, 
theft, damage and all other adversity is solely the responsibility of the Contractor.

§ 3.13.3  The Contractor and any entity for whom the Contractor is responsible shall not erect any sign on the 
Project site without the prior written consent of the Owner with the exception of those directed to be erected through 
the contract documents and those necessary for site safety or in an emergency.

§ 3.13.4  Contractor shall ensure that the Work, at all times, is performed in a manner that affords reasonable access, 
both vehicular and pedestrian, to the site of the Work and all adjacent areas.  The Work shall be performed, to the 
fullest extent reasonably possible, in such a manner that public areas adjacent to the site of the Work shall be free 
from all debris, building materials and equipment likely to cause hazardous conditions.  Without limitation of any 
provision of the Contract Documents, Contractor shall use its best efforts to minimize any interference with the 
occupancy or beneficial use of (1) any areas and buildings adjacent to the site of the Work.
 
§ 3.13.5  Without prior approval of the Owner, the Contractor shall not permit any workers to use any existing 
facilities at the Project site, including without limitation, lavatories, toilets, entrances and parking areas other than 
those designated by the Owner.  Without limitation of any other provision of the Contract Documents, the 
Contractor shall use its best efforts to comply with all rules and regulations promulgated by the Owner in connection 
with the use and occupancy of the Project site and the Building, as amended from time to time.

The Contractor shall immediately notify the Owner in writing if during the performance of the Work, the Contractor 
finds compliance with any portion of such rules and regulations to be impracticable, setting forth the problems of 
such and suggest alternatives through which the same results can be achieved.  The Owner may, in the Owner's sole 
discretion, adopt such suggestions, develop new alternatives or require compliance with the existing requirement of 
the rules and regulations.  The Contractor shall also comply with all insurance requirements and collective 
bargaining agreements applicable to use and occupancy of the Project site and the Building.
§ 3.14 Cutting and Patching
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to 
make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition 
existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or 
by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor 
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except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to 
cutting or otherwise altering the Work.

§ 3.15 Cleaning Up
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about 
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the 
Owner shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 
located.

§ 3.17 Royalties, Patents and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 
shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer 
or manufacturers is required by the Contract Documents, or where the copyright violations are contained in 
Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a 
copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the 
loss unless the information is promptly furnished to the Architect.

§ 3.18 Indemnification
§ 3.18.1 
§ 3.18.1To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, 
Architect, Architect’s consultants,  and their respective agents and employees of any of them from and against 
claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the Work, provided that such claim, damage, loss or expense is attributable to bodily injury, 
sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only to 
the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly 
employed by them or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, 
loss or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, 
abridge, or reduce other rights or obligations of indemnity which would otherwise exist as to a party or person 
described in this Section 3.18.

.1 Contractor, for itself, its successors and assigns, agrees to indemnify and save Owner, the individual 
members (past, present and future), its successors, assigns, employees, agent, Engineers, and/or  the 
harmless from, and against any and all claims, demands, damages, actions or causes of action by any 
party, together with any and all losses, costs or expenses in connection therewith or related thereto, 
including, but not limited to, attorney fees and costs of suit, for bodily injuries, death or property 
damage arising in or in any manner growing out of the work performed, or to be performed under 
this Contract.  Contractor and its successors and assigns agree to indemnify the Owner, its individual 
members (past, present and future), its successors, assigns, employees, agents, and Engineers and 
against all fines, penalties or losses incurred for, including, but not limited to, attorney fees and costs 
of suit, or by reason of the violation by Contractor in the performance of this Contract, or any 
ordinance, regulation, rule of law of any political subdivision or duly constituted public authority.  
Without limiting the foregoing, the Contractor, at the request of Owner, its individual members (past 
and present), its successors, assigns, employees, agents, or Engineers, agrees to defend at the 
Contractor's expense any suit or proceeding brought against Owner, its individual members (past, 
present and future), its successors, assigns, employees, agents, Engineers due to, or arising out of the 
work performed by the Contractor.

.2 The Contractor assumes the entire risk, responsibility, and liability for any and all damage or 
injury of every kind and nature whatsoever (including death resulting therefrom) to all persons, whether employees 
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of the Contractor or otherwise, and to all property (including the Work itself) caused by, resulting from, arising out 
of or occurring in connection with the execution of the Work, or in preparation for the Work, or any extension, 
modification, or amendment to the Work by the Change Order or otherwise.  To the fullest extent permitted by law, 
the Contractor and its Surety shall indemnify and save harmless the Owner, the Architect, the Architect’s 
consultants, and the respective agents and employees of any of them (herein collectively called the Indemnitees) 
from and against any and all liability, loss, damages, interest, judgments, and liens growing out of, and any and all 
costs and expenses (including, but not limited to, counsel fees and disbursements) arising out of, relating to or 
incurred in connection with the Work including, any and all claims, demands, suits, actions, or proceedings which 
may be made or brought against any of the Indemnitees for or in relation to any breach of the Contract for 
Construction or any violation of the laws, statutes, ordinances, rules, regulations, or executive orders relating to or in 
any way affecting the performance or breach of the Contract for Construction, whether or not such injuries to 
persons or damages to property are due or claimed to be due, in whole or in part, to any negligence of the Contractor 
or its employees, agents, subcontractors, or materialmen, excepting only such injuries and/or damages as are the 
result of the sole gross negligence of the Owner or Architect.
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts.

ARTICLE 4   ARCHITECT
§ 4.1 General
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 
the Agreement.  

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. 
Consent shall not be unreasonably withheld.

§ 4.2 Administration of the Contract
§ 4.2.1 The Owner will provide administration of the Contract as described in the Contract Documents and will be an 
Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The 
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 
and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 
not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 
Contractor’s rights and responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, 
or their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications 
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any 
direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by 
and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 
Owner. The Contract Documents may specify other communication protocols.
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§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 
exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, 
suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 
such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance 
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 
Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval 
of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s 
approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes 
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 
Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 
show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information.
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ARTICLE 5   SUBCONTRACTORS
§ 5.1 Definitions
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 
does not include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 
be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 
shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 
Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 
in submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 
or Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor 
will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of 
the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will 
similarly make copies of applicable portions of such documents available to their respective proposed Sub-
subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor; and
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.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract.

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 
agreements. The Owner reserves the right to perform construction or operations related to the Project with the 
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar 
to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and 
waiver of subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate 
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until 
subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate 
Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, 
including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, 
promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or 
Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. 
Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the 
Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially 
completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible 
for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not 
apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate 
Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner 
shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, 
improperly timed activities, damage to the Work or defective construction.
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§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or 
partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7   CHANGES IN THE WORK
§ 7.1 General
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents.

7.1.1.1  A field directive or field order shall not be recognized as having any impact upon the Contract Sum or the 
Contract Time and the Contractor shall have no claim therefor unless it shall, prior to complying with same and in 
no event no later than 10 working days from the date such direction or order was given, submit in writing to the 
Owner for the Owner's approval its change proposal.

7.1.1.2  When submitting its change proposal, the Contractor shall include and set forth in clear and precise detail 
breakdowns of labor and materials for all trades involved and the estimated impact on the construction schedule.  
The Contractor shall furnish spread sheets from which the breakdowns were prepared, plus spread sheets if 
requested of any Subcontractors.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the 
Contractor. An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.2.1 Neither this Contract nor the Work to be performed hereunder can be changed by oral agreement.  No 
course of conduct or dealings between the parties, nor express or implied acceptance of alterations or additions to 
the Work and no claims that the Owner has been unjustly enriched by any alteration or addition to the Work, 
whether there is, in fact, any unjust enrichment to the Work, shall be the basis for any alleged implied agreement by 
the Owner to the change, any alleged waiver of the Owner's right under this Contract or any increase in any amounts 
due under the Contract or any or a change in any time period provided for in the Contract Documents.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 
Construction Change Directive, or order for a minor change in the Work.

§ 7.1.4 A directive or order from the owner or the Engineer, other than a change order, a construction change 
directive or any order for a minor change pursuant to this article 7, shall not be recognized as having any impact on 
the contract sum or the contract time and the contractor shall have no claim therefore.  If the contractor believes that 
a directive or order would require it to perform work not required by the contract documents, the contractor shall so 
inform the owner in writing prior to complying with the same and in no event any later than five (5) working days 
from the day such direction or order was given, and shall submit to the owner for the owner's approval its change 
proposal.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 
Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.
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§ 7.2.2 Change Order shall include all costs, including cost of preparation of the change order, all impact and ripple 
costs associated with modifications or delays to the work an assessment of the amount and impact of any perceived 
potential delays, and all costs associated with modifications to other work.

.1 The Prime Contractor shall furnish all necessary documentation to support the additional cost, 
including but not limited to the following:

.1 Copy of subcontractor's proposal.

.2 Complete breakdown for all costs for labor and material.

.3 Complete breakdown of related costs.

.4 Other information as may be requested by the Owner.

§ 7.2.3 The overall cost of the Change Order shall be inclusive and once accepted by the Owner it shall be 
considered full and final.

§ 7.2.4 No additional time will be granted to the Contractor for minor change orders unless each individual change 
order totals more than $50,000.

§7.2.5  When a Change Order involves both additions and deletions in material, the net quantity is to be determined 
and the appropriate overhead and profit is to be applied to the net quantity.

§7.2.6  When any change in the Work, regardless of the reason therefore, requires or is alleged to require an 
adjustment in Contract Time, such request for time adjustment shall be submitted by the Contractor as part of the 
change proposal.  Any Change Order approved by the Owner and for which payment is accepted by the Contractor, 
in which no adjustment in Contract Time is stipulated, shall be understood to mean that no such adjustment is 
required by reason of the change, and any and all rights of the Contractor or any subsequent request for adjustment 
of Contract Time by reason of the change is waived.

§7.2.7  Request by the Contractor for adjustment of the Contract Amount regardless of the reason therefore, shall be 
submitted to the Engineer and the Owner with itemized labor and material quantities and unit prices to permit proper 
evaluation of the request.  A submission by the Contractor containing unsubstantiated lump sum requests for 
adjustment of the Contract Amount will not be considered by the Owner and Engineer.  The Owner and Engineer 
will not be liable for any delay incurred by reason of the Contractor’s failure to submit satisfactory justification and 
back-up with any request for adjustment to the Contract Amount.

§7.2.8  Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 
initial Work which is the subject to the Change Order, including, but not limited to, all direct,  indirect and impact 
costs associated with such change and any and all adjustment to the Contract Sum and the Construction Schedule.  
The Contractor will not be entitled to any compensation for additional work, impact costs or delays in the 
Construction Schedule not included in the Change Order.

§ 7.3 Construction Change Directives
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 
in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the 
Contract Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation;

.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
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.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or

.4 As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing 
the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead 
and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In 
such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may 
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the 
Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the Architect;

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others;

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change; and

.5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 
be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The Architect will make an interim determination for purposes of monthly certification for payment for those costs 
and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents 
and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order 
for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will 
affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to 
implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor 
change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the 
Contractor waives any adjustment to the Contract Sum or extension of the Contract Time.
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§ 7.5  OVERTIME AUTHORIZED BY OWNER
§7.5.1 When work beyond the normal working hours for the trade is authorized by the Owner, for his own reasons, 
in writing, the Contract Sum shall be adjusted by Change Order on the basis of premium payment for labor only plus 
the actual extra cost for insurance and taxes based on this premium payment.  Overhead and profit will not be paid 

by the Owner for overtime so authorized.

ARTICLE 8   TIME
§ 8.1 Definitions
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The work to be performed under this Contract shall commence on 4/20/20.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence 
the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time.

§ 8.2.4  Owner, or his representative, in coordination with the Contractor, shall set work hours.  Contractor may be 
required to work nights, weekends or holidays as necessary to complete the work in accordance with the Schedule or 
in coordination with School Activities.  Under no circumstances shall the Contractor begin or continue with work 
that is adversely impacting School activity or operations.  All utility shutdowns, interruptions, work in or adjacent to 
existing buildings will be coordinated through the Owner, or his representative, and may have to be performed 
during hours when the School is not in operation.  All cutting, hammering or other activity that is noisy, produces 
smoke or fumes or is otherwise disruptive to the School may have to be done during hours when the School is not in 
operation.  Work required to be performed during non-school operating hours, as determined by the Owner or his 
representative, will be performed at no additional cost to the Owner.

§ 8.2.5  Contractor agrees to increase manpower, increase work hours, and to increase equipment necessary to 
maintain the Project Construction Schedule, and when also requested by the Engineer and the Owner, and shall be 
without additional cost or charge to the Owner.

§8.2.5 Work shall commence immediately and shall proceed uninterrupted to Final Completion.  The 
Contractor acknowledges and recognizes that the Owner is entitled to full and beneficial occupancy and use 
of all or part of the completed Work in accordance with the Milestone Dates set forth in other sections of the 
Contract Documents, as per approved Schedule, and that the Owner has made arrangements to discharge its 
public obligations based upon the Contractor’s achieving Substantial Completion of all of the Work within 
the Contract Time.  The Contractor further acknowledges and agrees that if the Contractor fails to complete 
substantially or cause the Substantial Completion of any portion of the Work as required by the Project 
Construction Schedule and/or within the Contract Time, the Owner will sustain extensive damages and 
serious loss as a result of such failure.  The exact amount of such damages will be extremely difficult to 
ascertain.  Therefore, the Owner and the Contractor agrees as set forth below.

.1 If the Contractor fails to achieve partial completion within the requirements of the Milestone Dates 
or the approved Schedule or to achieve Substantial Completion of all or part of the Work when and 
as required by the Project Construction Schedule and/or within the Contract Time, the Owner shall 
be entitled to retain or recover from the Contractor and its Surety, as liquidated damages and not as a 
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penalty, the amounts indicated in other sections of the Contract Documents and commencing upon 
the first day following expiration of the Project Construction Schedule and/or the Contract Time, as 
the case may be, and continuing until the actual Date of Substantial Completion.

§8.2.6 Adherence to Schedule
.1 The Owner reserves the right to withhold monthly progress payments if the Contractor is behind 

schedule, unless the Contractor documents, in writing, any delays that are not the fault of the 
Contractor and to which the Owner and Engineer agree.

.2 Monthly progress payments will only be released after the Contractor reaches the status of 
completion for that month contemplated by the construction schedule.

§ 8.3 Delays and Extensions of Time
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect 
of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the 
Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions 
documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay 
authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the 
Contractor asserts, and the Architect determines, justify delay, then the Contract Time shall be extended for such 
reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.2.1 Any claim for extension of time should be made in writing to the Owner not more than five (5) days after 
the commencement of the delay, otherwise, it shall be waived.  The Contractor shall provide an estimate of the 
probable effect of such delay on the progress of the work.  No claim made beyond the five (5) days shall be 
considered valid.

§ 8.3.2.2  The Contractor agrees that if any delay in the Contractor's works unnecessarily delays the work of any 
other Contractor or Contractors, the Contractor shall in that case pay all costs and expenses incurred by such parties 
due to such delays and hereby authorizes the Owner to deduct the amount of such costs and expenses from any 
moneys due or to become due the Contractor under this Contract.  The Owner shall be responsible for ascertaining 
whether the Contractor is responsible for delaying any of the work of any other Contractor.  His decision shall be 
final.

§ 8.3.3 Notwithstanding anything to the contrary in the Contract Documents, any extension of the Contract Time, to 
the extent permitted under Paragraph 8.3.1., shall be the sole remedy of the Contractor for any (1) delay in the 
commencement, prosecution or completion of the Work, (2) hindrance or obstruction in the performance of the 
Work, (3) loss of productivity or (4) other similar claims (collectively referred to in this Paragraph 8.3.3. as 
"delays"), whether or not such delays are foreseeable, unless a delay is caused by acts of the Owner constituting 
active interference with the Contractor's performance of the Work and only to the extent such acts continue after the 
Contractor furnishes the Owner with written notice of such interference.  In no event shall the Contractor be entitled 
to any compensation or recovery of any damages in connection with any delay including without limitation 
consequential damages, lost opportunity cost, impact damages or other similar remuneration.  The Owner's exercise 
of any of its rights or remedies under the Contract Documents (including without limitation ordering changes in the 
Work or directing suspension, rescheduling or correction of the Work) regardless of the extent or frequency of the 
Owner's exercise of such rights or remedies shall not be construed as an act of interference with the Contractor's 
performance of the Work

§ 8.3.4 The Contractor agrees that the Owner can deduct from the Contract Sum, any wages paid by the Owner to 
any Inspector or Engineer or other professional necessarily employed by the Owner for any number of days in 
excess of the number of days allowed in the specifications for completion of work..

§ 8.3.5  Where the cause of delay is due to weather conditions, an extension of time shall be granted only for 
unusually severe weather, as determined by reference to historical data.  The term "historical data" as used in the 
previous sentence shall be construed according to this formula:  Average rainfall (or snow or low temperature) for 
the past five years. 
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§ 8.3.3  The Contractor shall be precluded from the recovery of damages for delay or for any impacts resulting from 
delay.  This preclusion shall apply for any delays described in paragraph 8.3.1, including (but not limited to) delays 
caused by an act or neglect on the part of the Owner or Engineer or of an employee of either.  The Contractor's sole 
remedy for any delay (or resulting impacts) shall be an appropriate extension of time for the completion of the 
Contract.  In the event that a Contractor asserts in an arbitration, lawsuit or proceeding of any type, an entitlement to 
money damages or other damages other than an extension of time in violation of this provision, the Owner and the 
Engineer shall be entitled to reasonable attorney's fees and costs incurred in the defense of that matter.  Anything 
contained in the General Conditions of the Contract for Construction, AIA Document A201-2007 or as amended, the 
Supplementary Conditions, the Specifications, the Contract, the Drawings or any other document to the contrary 
notwithstanding, the Contractor shall not be entitled to damages or to extra compensation by reason of delays 
occasioned by the proceedings to review the awarding of the Contract to the Contractor or to review the awarding of 
any other Contract to any other Contractor.
ARTICLE 9   PAYMENTS AND COMPLETION
§ 9.1 Contract Sum
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to 
the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to 
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used 
as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be 
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and 
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications 
for Payment.

§ 9.3 Applications for Payment
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 
provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others 
whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 
insurance, storage, and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
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Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, 
security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities 
that provided labor, materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment
§ 9.4.1 The Architect will, within Fourteen days after receipt of the Contractor’s Application for Payment, either (1) 
issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is 
properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as 
provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the 
Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 
based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the 
Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) 
made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed 
construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received 
from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to 
payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 
paid on account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of

.1 defective Work not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless 
security acceptable to the Owner is provided by the Contractor;

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, 
materials or equipment;

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5 damage to the Owner or a Separate Contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
or

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, 
in whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts 
previously withheld.

.1 If the Contractor disputes any determination by the Owner with regard to any Certificate of Payment, the 
Contractor nevertheless expeditiously shall continue to prosecute the Work.
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.2 The failure of the Owner to retain any percentage payable to the Contractor or any change in or variation of 
the time, method or condition of payments to the Contractor shall not release or discharge to any extent whatsoever 
the Surety upon any bond given by Contractor hereunder.  The Owner shall have the right, but not the duty, to 
disregard any schedule of items and costs that the Contractor may have furnished and defer or withhold in whole or 
in part any payment if it appears to the Owner, in its sole discretion, that the balance available in the Contract Sum 
as adjusted and less retained percentages, may be insufficient to complete the Work.
.3 Notwithstanding any provision of any law to the contrary, the Contractor agrees that the time and 
conditions for payment under the Contract for Construction shall be as stated in the Contract for Construction and in 
the Contract Documents.  The Contractor specifically agrees that Owner’s failure to give, or timely give, notice of:

.1 any error in an invoice or application for payment submitted by the Contractor for payment; or

.2 any deficiency or non-compliance with the Contract Documents with respect to any Work for 
which payment is requested, shall not waive or limit any of the Owner’s rights or defenses under the Contract for 
Construction and the Contract Documents, or require the Owner to make a payment in advance of the time, or in an 
amount greater than, as provided by the Contract for Construction. 
.4 The Contractor shall make payments to its subcontractors in accordance with the provisions of any 
applicable law governing the time, conditions, or requirements for payment to its Subcontractors, and shall comply 
with the provisions of any such law.  

.1 The Contractor will pay its Subcontractors no later than (15) fifteen days after receipt of a 
payment from the Owner which includes payment for the work of any such Subcontractors.

.2 The Contractor shall require its Subcontractors, by appropriate agreement, to pay their 
subcontractors and suppliers (of any tier) within the same time.

.3 The Contractor and its Surety shall indemnify and defend the Owner any loss, cost, expenses, or 
damages including attorney’s fees, arising from or relating to the Contractor’s failure to comply with such law.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next 
Application for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the 
Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 
manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 
account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor 
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and 
suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 
obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be 
required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 
9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.
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§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall 
be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall 
require money to be placed in a separate account and not commingled with money of the Contractor, create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an 
award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees 
and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of 
any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property 
against which the lien or other claim for payment has been asserted.

§ 9.7 Failure of Payment
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-
up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 
Work for its intended use. Substantial Completion Date is 7/10/20. Final Completions and off site is 7/17/20.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 
determine Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if 
any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment 
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 Partial Occupancy or Use
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
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to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or 
use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have 
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, 
maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for 
correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor 
considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided 
under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The 
stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if 
no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 
Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect 
finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will 
promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and 
belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance 
with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final 
Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation 
that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been 
fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 
Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the 
Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract 
Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as 
manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data 
establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims, 
security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated 
by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may 
furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or 
encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the 
Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, 
claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If 
the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for 
that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents; 
.3 terms of special warranties required by the Contract Documents; or
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.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment.

9.11  LIQUIDATED DAMAGES

§ 9.11.1 The Contractor understands and agrees that all work must be performed in an orderly and closely 
coordinated sequence so that the date for substantial completion is met.

§ 9.11.2 If the Contractor fails to complete his work or fails to complete a portion of his work, he shall pay the 
Owner, as liquidated damages and not as a penalty, the sum as specified in the technical portion of the contract 
documents.  Such amount is agreed upon as a reasonable and proper measure which the Owner will sustain each 
calendar day by failure of the Contractor to complete work within the stipulated time. Liquidated damages shall also 
apply to all Phased construction milestone dates as established by the phasing plan

§ 9.11.3 Substantial completion will be determined by the Owner. Substantial Completion Date is 12/31/20. Final 
Completions and off site is 1/8/21.

§ 9.11.4 For damage occurring at the time of delay, the Owner may retain the amount due to him under this clause 
from any payments due to the Contractor.

§ 9.11.5 The Owner will suffer financial loss if the project is not substantially complete on the date set forth in the 
Contract Documents.  The Contractor (and the Contractor's Surety) shall be liable for and pay to the Owner the sum 
of $500.00 stipulated and fixed, agreed as liquidated damages for each calendar day of delay until the work is 
substantially complete.

§ 9.11.6 FIVE HUNDRED ($500.00) PER DAY CALENDAR DAY FOR PUNCH LIST ITEMS.

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
§ 10.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs 
in connection with the performance of the Contract.

§ 10.1.1 The Contractor must fully comply with the job safety requirements in addition to all Federal, State and 
Local safety guidelines.  All cost associated with complying with all safety requirements shall be included in the 
Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury, or loss to

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures, and utilities not designated for removal, relocation, or replacement in the course 
of construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 
protection from damage, injury, or loss.

§ 10.2.2.1Contractor shall comply with all regulations required by the Federal Occupational Safety and Health Act 
(OSHA).
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§ 10.2.2.2 The Contractor shall conform to all applicable New Jersey Department of Environmental Protection 
regulations.

§ 10.2.2.3 Contractors must comply with Construction and Environmental Standards contained in Federal and State 
Regulations and other applicable laws.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities 
consistent with applicable laws, statutes, ordinances, codes, rules and regulations and lawful orders of public 
authorities, and prevailing industry practice.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable 
to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall 
be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 
sufficient detail to enable the other party to investigate the matter.

§ 10.2.9  The Contractor shall provide and maintain in good operating condition suitable and adequate fire 
protection equipment, and shall comply with all reasonable recommendations regarding fire protection made by the 
representatives of the fire insurance company carrying insurance on the Work or by the local fire chief or fire 
marshal.  The area within the site limits under the Contractor's control shall be kept orderly and clean, and all 
combustible rubbish shall be promptly removed from the site.  Contractor will comply with all reasonable requests 
of the Owner and Engineer with respect to additional security and protections required for work interfacing with 
School Operations.  Safety is of utmost importance on this project and all issues relative to safety and protection of 
the School, Staff and Students will be treated as emergency needs and will not be subject to the 7-day notice 
requirements of Article 14.

§ 10.2.10  The Contractor shall remove snow or ice which may accumulate on the site within areas under his control 
which might result in damage or delay.

§ 10.2.11  The Contractor shall take all precautions necessary to prevent loss or damage caused by vandalism, theft, 
burglary, pilferage, or unexplained disappearance of property of the Owner and Contractor, whether or not forming 
part of the Work, located within those areas of the Project to which the Contractor has access.  Whenever 
unattended, including nights and weekends, mobile equipment and operable machinery shall be kept locked and 
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made inoperable and immovable.

§ 10.2.12 Neither the Owner and/or the Engineer shall be responsible for providing a safe working place for the 
Contractor, the Subcontractors or their employees, or any individual responsible to them for the work.

§ 10.2.13  The Contractor shall conform to requirements of OSHA, the Construction Safety Code of the State 
Department of Labor and those of the AGC Manual.  The requirements of the New Jersey and Local Building 
Construction Codes shall apply where there are equal to or more restrictive than the requirements of the Federal Act.

§ 10.2.14  When all or a portion of the Work is suspended for any reason, the Contractor shall securely fasten down 
all coverings and protect the Work as necessary from injury or any cause.

§ 10.2.15  The Contractor shall promptly report in writing to the Owner and Engineer all accidents arising out of or 
in connection with the Work which caused death, personal injury or property damage giving full details and 
statements of any witnesses.  In addition, if death, serious personal injury or serious property damage is caused, the 
accident shall be reported immediately by telephone or messenger to the Owner and Engineer.

§ 10.2.16  Contractor is required to follow and enforce the work rules set forth below.  Failure to comply with or 
enforce any of these rules will be grounds for suspension and/or termination of this Contract:

.1 No use of alcoholic beverages prior to or during working hours.  Anyone found impaired after 
lunch will be escorted from the Project site.

.2 No use of illegal drugs or prescription medications which could induce drowsiness or otherwise 
impair perception or performance.  Use of illegal drugs may result in prosecution to the fullest 
extent of the law.  Any warning associated with use of prescription drugs must be complied with, 
particularly warning against operation of machinery and equipment.

.3  No horseplay or rough-housing will be allowed.

.4  No sexual, racial, or ethnic harassment, or similar conduct will be tolerated.

.5 All employees shall use proper sanitation habits including use of toilet facilities and garbage cans.

.6 All employees shall dress in clothing appropriate for the work they are to perform.  All personnel 
are to wear hardhats, safety shoes, glasses, gloves, masks or respirators, noise protection devices, 
and other protective clothing and equipment as required by OSHA standards.

.7  All equipment is to be property stored and/or secured at the end of the work day or if it is to 
remain idle for greater than one hour.

.8  All personnel are to be made aware of the availability of Material Safety Data Sheets for materials 
used at the Project site.  This information is available from the Contractor using the product.  The 
Contractor shall maintain a copy of all MSDS forms at the construction site office for all 
personnel to review.

§ 10.2.17  Contractor shall protect adjoining private or municipal property and shall provide barricades, temporary 

fences and covered walkways required by prudent construction practices, local building codes, ordinances or other 

laws, or the Contract Documents.

§ 10.3 Hazardous Materials and Substances
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not 
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily 
injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing 
the condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify 
the presence or absence of the material or substance reported by the Contractor and, in the event such material or 
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of 
persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are 
to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect 
will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or 
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entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed 
by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable 
objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon 
written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended 
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs 
of shutdown, delay, and start-up.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 
Contractor brings to the site unless such materials or substances are required by the Contract Documents. 
§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are 
due to the Owner’s fault or negligence.

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11   INSURANCE AND BONDS
§ 11.1 Contractor’s Insurance and Bonds
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s 
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is 
located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation 
or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from 
an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 
the Contractor of any contractual obligation to provide any required coverage.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring 
the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this 
separate property insurance.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance
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The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. 
§11.5 Adjustment and Settlement of Insured Loss
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as 
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and 
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the 
Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed 
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from 
receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, 
the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the 
Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, 
if no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and 
Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount 
allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the 
allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and 
Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. 
Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of 
the damaged or destroyed Work.

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK
§ 12.1 Uncovering of Work
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to 
the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 

§ 12.2 Correction of Work
§ 12.2.1 Before Substantial Completion
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 
the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or 
completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, 
shall be at the Contractor’s expense. If prior to the date of Substantial Completion the Contractor, a subcontractor or 
anyone for whom either is responsible, uses or damages any portion of the Work, including without limitation, 
mechanical, electrical, plumbing and other building systems, machinery, equipment or other mechanical device, the 
Contractor shall cause each such item to be restored to "like new condition" at no expense to the Owner.

§ 12.2.2 After Substantial Completion
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Final 
Acceptance of the Work or designated portion thereof or after the date for commencement of warranties established 
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the 
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct 
it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a 
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. If 
the Contractor fails to correct nonconforming Work within a reasonable time during that period after receipt of 
notice from the Owner or Architect, the Owner may correct it in accordance with Section 2.5.
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§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Final Acceptance by the period of time between Substantial Completion and the actual completion 
of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13   MISCELLANEOUS PROVISIONS
§ 13.1 Governing Law
The Contract shall be governed by the law of the State of New Jersey and any dispute regarding the Contract shall 
be venued in Superior Court of New Jersey, Gloucester County. 
§ 13.2 Successors and Assigns
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 
other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain 
legally responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 
The Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 
by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until 
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after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 
approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, 
or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, 
shall be at the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.

§ 13.5 Interest
§ 13.5.1.  The Contractor shall not be entitled to any payment of interest for any reason, action or inaction by the 
Engineer or the Owner.

§ 13.5.2   Any payments withheld for time delays, faulty materials, or workmanship, shall not bear interest for 
period of delay or non-acceptance.

§ 13.6 Anti Discrimination 

§ 13.6.1   Pursuant to N.J.S.A. 10:2-1, Contractor agrees:

a. In the hiring of persons for the performance of work under this contract or any subcontract hereunder, or 
for the procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies or 
services to be acquired under this contract, no contractor, nor any person acting on behalf of such 
contractor or subcontractor, shall, by reason of race, creed, color, national origin, ancestry, marital status, 
gender identity or expression, affectional or sexual orientation or sex, discriminate against any person who 
is qualified and available to perform the work to which the employment relates;
b. No contractor, subcontractor, nor any person on his behalf shall, in any manner, discriminate against or 
intimidate any employee engaged in the performance of work under this contract or any subcontract 
hereunder, or engaged in the procurement, manufacture, assembling or furnishing of any such materials, 
equipment, supplies or services to be acquired under such contract, on account of race, creed, color, 
national origin, ancestry, marital status, gender identity or expression, affectional or sexual orientation or 
sex;
c. There may be deducted from the amount payable to the contractor by the contracting public agency, 
under this contract, a penalty of $ 50.00 for each person for each calendar day during which such person is 
discriminated against or intimidated in violation of the provisions of the contract; and
d. This contract may be canceled or terminated by the contracting public agency, and all money due or to 
become due hereunder may be forfeited, for any violation of this section of the contract occurring after 
notice to the contractor from the contracting public agency of any prior violation of this section of the 
contract.

 
§ 13.7 Conflict of Interest   
§ 13.7.1  
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a. No vendor shall pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission, 
compensation, gift, gratuity, or other thing of value of any kind to any State officer or employee or special 
State officer or employee, as defined by N.J.S.A. 52:13D-13b. and e., in the Department of the Treasury or 
any other agency with which such vendor transacts or offers or proposes to transact business, or to any 
member of the immediate family, as defined by N.J.S.A. 52:13D-13i., of any such officer or employee, or 
any partnership, firm, or corporation with which they are employed or associated, or in which such officer 
or employee has an interest within the meaning of N.J.S.A. 52:13D-13g.
b. The solicitation of any fee, commission, compensation, gift, gratuity or other thing of value by any State 
officer or employee or special State officer or employee from any State vendor shall be reported in writing 
forthwith by the vendor to the Attorney General and the Executive Commission on Ethical Standards.
c. No vendor may, directly or indirectly, undertake any private business, commercial or entrepreneurial 
relationship with, whether or not pursuant to employment, contract or other agreement, express or implied, 
or sell any interest in such vendor to, any State officer or employee or special State officer or employee 
having any duties or responsibilities in connection with the purchase, acquisition or sale of any property or 
services by or to any State agency or any instrumentality thereof, or with any person, firm or entity with 
which he is employed or associated or in which he has an interest within the meaning of N.J.S.A. 52:13D-
13g. Any relationships subject to this provision shall be reported in writing forthwith to the Executive 
Commission on Ethical Standards, which may grant a waiver of this restriction upon application of the 
State officer or employee or special State officer or employee upon a finding that the present or proposed 
relationship does not present the potential, actuality or appearance of a conflict of interest.
d. No vendor shall influence, or attempt to influence or cause to be influenced, any State officer or 
employee or special State officer or employee in his official capacity in any manner which might tend to 
impair the objectivity or independence of judgment of said officer or employee.
e. No vendor shall cause or influence, or attempt to cause or influence, any State officer or employee or 
special State officer or employee to use, or attempt to use, his official position to secure unwarranted 
privileges or advantages for the vendor or any other person.
f. The provisions cited above in paragraph a. through e shall not be construed to prohibit a State officer or 
employee or special State officer or employee from receiving gifts from or contracting with vendors under 
the same terms and conditions as are offered or made available to members of the general public subject to 
any guidelines the Executive Commission on Ethical Standards may promulgate under paragraph 3c.

   
§ 13.8 Equal Pay   
§ 13.8.1  Pursuant to N.J.S.A. 34:11-56.14(b), any employer, regardless of the location of the employer, who enters 
into a contract with a public body to perform any public work for the public body shall provide to the Commissioner 
of the New Jersey Department of Labor and Workforce Development, through certified payroll records required 
pursuant to N.J.S.A. 34:11-56.25 et seq., information regarding the gender, race, job title, occupational category, and 
rate of total compensation of every employee of the employer employed in the State in connection with the contract. 
The employer shall provide the Commissioner, throughout the duration of the contract or contracts, with an update 
to the information whenever payroll records are required to be submitted pursuant to N.J.S.A. 34:11-56.25 et seq.

 § 13.9 PREVAILING WAGE
§ 13.89.1 to the New Jersey Prevailing Wage Act, NJSA 34:11-56.27 et seq., is hereby made a part of this contract, 
which designates the workers employed in the performance of this contract shall be paid not less than such 
prevailing wage rate. In the event it is found that any worker, employed by the contractor or any subcontractor 
covered by said contract, has been paid a rate of wages less than the prevailing wage required to be paid by such 
contract, the University may terminate the contractor’s or subcontractor’s right to proceed with the work, or such 
part of the work as to which there has been a failure to pay required wages and to prosecute the work to completion 
or otherwise. The contractor and his sureties shall be liable for any excess costs occasioned thereby to the public 
body, any lessee to whom the public body is leasing a property or premises or any lessor from whom the public 
body is leasing or will be leasing a property or premises.
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§ 13.10  Contractor shall maintain all documentation related to products, transactions or services under this contract 
for a period of five years from the date of final payment. Such records shall be made available to the New Jersey 
Office of the State Comptroller upon request

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 
through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any 
other persons or entities performing portions of the Work, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped;

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 
stopped;

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 
made payment on a Certificate for Payment (without cause) within the time stated in the Contract 
Documents; or

§ 14.1.2 If one of the above reasons exist, the Contractor may, upon fourteen (14) days written notice to the Owner, 
terminate the Contract, unless this reason is cured prior to the expiration of the notice, and recover from the Owner 
payment of work properly executed in accordance with the Contract Documents (the basis for such payment shall be 
as provided in the Contract) and for payment for cost directly related to work thereafter performed by Contractor in 
terminating such work including reasonable demobilization and cancellation charges provided said work is 
authorized in advance by Architect and Owner.
§ 14.1.3 The Owner shall not be responsible for damages for loss of anticipated profits on work not performed on 
account of any termination described in Subparagraph 14.1.1 and 14.1.2.
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing 
portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
days’ notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in 
Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor

.1  refuses or fails to supply enough properly skilled workers or proper materials and/or equipment;

.2 fails to make prompt payment to Subcontractors or suppliers in accordance with the respective 
agreements between the Contractor and the Subcontractors or suppliers;

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or

.4 disregards the instructions of Owner (when such instructions are based on the requirements of the 
Contract Documents).

.5  Is adjudged bankrupt or insolvent, or makes a general assignment for the benefit of Contractor's 
creditors, or a trustee or a receiver is appointed for Contractor or for any of its property, or files a 
petition to take advantage of any debtor's act, or to recognize under bankruptcy or similar laws; or

.6  Breaches any warranty made by the Contractor under or pursuant to the Contact Documents.

.7  Fails to furnish the Owner with assurances satisfactory to the Owner evidencing the Contractor's 
ability to complete the Work in compliance with the requirements of the Contract Documents.

.8  Fails after the commencement of the Work to proceed continuously with the construction and 
completion of the work for more than 10 days except as permitted under the Contract Documents.

.9  Otherwise does not fully comply with the Contract Documents.

§ 14.2.2 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the costs of finishing the Work, including compensation for the services of any consultants and the 
Architect’s services and expenses made necessary thereby, and the other costs and expenses identified hereinafter, 
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exceed the unpaid balance of the Contract Sum, the contractor and its Surety shall pay the difference to the Owner 
upon demand.  The costs of finishing the Work include, without limitation, all reasonable attorney’s fees, additional 
title costs, insurance, additional interest because of any delay in completing the Work, and all other direct and 
indirect consequential costs, including, without limitation, Liquidated Damages for untimely completion as specified 
in the Contract Documents, incurred by the Owner by reason of, or arising from, or relating to the termination of the 
Contractor as stated herein
§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include 
profit. No adjustment shall be made to the extent

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause 
for which the Contractor is responsible; or

.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor 
shall

.1 cease operations as directed by the Owner in the notice;

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to Owner payment 
for Work performed as of the date of termination in accordance with the contract Documents.  The Contractor shall, 
as a condition of receiving the payments referred to herein, execute and deliver all such papers, turn over all plans, 
documents and files of whatsoever nature required by the Owner, and take all such steps, including the legal 
assignment of its contractual rights, as the Owner may require for the purpose of fully vesting in the Owner the 
rights and benefits of the Contractor.  The Contractor warrants that it will enter into no subcontracts or other 
agreements that would adversely impact the Owner’s rights or increase the Owner’s obligations under this 
paragraph.  In no event shall the Owner be liable to the Contractor for lost or anticipated profits or consequential 
damages, or for any amount in excess of the compensation due to the Contractor in accord with the Contract 
Documents for the Work performed as of the date of termination.  The warranty and indemnity obligations of the 
Contractor and Surety shall survive and continue, notwithstanding any termination pursuant to this paragraph, with 
respect to the Work performed as of the date of termination.

§ 14.4.4  If Owner terminates the Contract for cause pursuant to Paragraph 14.2 and it is subsequently determined 
that the Owner was not authorized to terminate the Contract as provided in Paragraph 14.2, the Owner's termination 
shall be treated as a termination for convenience under this Paragraph 14.4 and the rights and obligations of the 
parties shall be the same as if the Owner has issued a notice of termination to the Contractor as provided in this 
Paragraph 14.4
ARTICLE 15   CLAIMS AND DISPUTES
§ 15.1 Claims 
§ 15.1.1 Definition
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in 
the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other 
disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The 
responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require 
the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents.
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§ 15.1.2 Time Limits on Claims
Issues involving the applicable statute of limitations shall be governed by New Jersey Law.

§ 13.7.1 No act or omission by the Owner or Engineer, or by anyone acting on behalf of either shall be 
deemed or construed as a waiver or limitation of any right or remedy under the Contract Documents, or as an 
admission, acceptance, or approval with respect to any breach of the Contract for Construction or failure to 
comply with the Contract Documents by the Contractor, unless the Owner expressly agrees, in writing. 

§ 13.7.2 The Owner’s exercise, or failure to exercise, any rights, claims or remedies it may have arising out of or 
relating to the Contract documents shall not release, prejudice, or discharge the Owner’s other rights and remedies, 
nor shall it give rise to any right, claim, remedy or defense by any other person, including the Contractor, its Surety, 
any Subcontractor, or any other person or entity.  

§ 13.7.3 Whenever possible, each provision of the Contract Documents shall be interpreted in a manner as to be 
effective and valid under applicable law,   If, however, any provision of the Contract Documents, or portion thereof, 
is prohibited or found invalid by law, only such invalid provision or portion thereof shall be ineffective, and shall 
not invalidate or affect the remaining provision of the Contract Documents or valid portions of such provision, 
which shall be deemed severable.  Further, if any provision of this Contract is deemed inconsistent with applicable 
law, applicable law shall control.

§ 13.8 Contractor shall promptly pay to Owner all costs and reasonable attorneys fees incurred in connection with 
any action or proceeding in which Owner prevails, based on a breach of the Contract or other dispute arising out of 
or in connection with the Contract.

§ 13.9   In the event of the appointment of a trustee and/or receiver or any similar occurrence affecting the 
management of the account of the Contractor pertaining to the Work, it shall be the obligation of the Contractor, its 
representatives, receivers, sureties, or successors in interest to continue the progress of the Work without delay and 
specifically to make timely payment to Subcontractors and Suppliers of all amounts that are lawfully due them and 
to provide the Owner and all Subcontractors and Suppliers whose work may be affected with timely notice of the 
status of receivership, bankruptcy, etc., and the status of their individual accounts.

§ 13.10   Regularly scheduled job meetings shall be held at a location and time convenient to the Owner's 
representatives, the Engineer and the Contractor.  The Contractor shall attend such meetings, or be represented by a 
person in authority who can speak for and make decisions for the Contractor.

§ 15.1.3 Notice of Claims
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to 
the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as 
the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.4 Continuing Contract Performance
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 
and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall 
continue to make payments in accordance with the Contract Documents. 

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 
Certificates for Payment in accordance with the decision of the Initial Decision Maker.
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§ 15.1.5 Claims for Additional Cost
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is 
not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in 
Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of 
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of time, could not have 
been reasonably anticipated, and had an adverse effect on the scheduled construction.

§ 15.2 Initial Decision
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of 
the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall 
be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, 
unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial 
decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been 
rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the 
Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the 
Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the 
Contractor and persons or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 
lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 
Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial 
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 
such persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 
data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 
in whole or in part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding 
on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding 
dispute resolution.

§15.2.5.1  All claims and disputes and other matters in question between the Contractor and the Owner arising out of 
or relating to the Contract Documents or a breach thereof with regard to the Engineer's decision, shall be decided 
through suit in New Jersey Superior Court, Camden County, and Contractor consents to the jurisdiction of the New 
Jersey Superior Court.  The Contractor shall carry on all work and maintain its progress during such suit and the 
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Owner shall continue to make payments not related to the dispute of the Contractor in accordance with Contract 
Documents.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines.
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed.

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification.

The parties should complete 

A101™–2017, Exhibit A, 

Insurance and Bonds, 

contemporaneously with this 

Agreement. AIA Document 

A201™–2017, General 

Conditions of the Contract 

for Construction, is 

adopted in this document by 

reference. Do not use with 

other general conditions 

unless this document is 

modified.

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document.

AGREEMENT made as of the __day of ____________________in the year 2020
(In words, indicate day, month and year.)

BETWEEN the Owner:
Rowan University
201 Mullica Hill Road
Glassboro, NJ 08028

and the Contractor:

for the following Project:

Science Hall 121 Lab Renovation
230 MEDITATION WALK
GLASSBORO, NJ 08028

The Architect:

Studio JAED
2500 Wrangle Hill Rd
Bear, DE 19701
302-832-1652

The Owner and Contractor agree as follows.
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EXHIBIT A    INSURANCE AND BONDS

ARTICLE 1   THE CONTRACT DOCUMENTS
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement, Bid Solicitation, Bid Submission and Modifications issued after execution of this Agreement, all 
of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated 
herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior 
negotiations, representations, or agreements, either written or oral. An enumeration of the Contract Documents, 
other than a Modification, appears in Article 9.

ARTICLE 2   THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others.

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement of the Work shall be 

[ «  » ] The date of this Agreement.

[ X ] A date set forth in a notice to proceed issued by the Owner.

[ «  » ] Established as follows:

(Insert a date or a means to determine the date of commencement of the Work.)

«  »

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 
Agreement.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.  TIME IS OF THE 

ESSENCE.

§ 3.3 Substantial Completion
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§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work:
(Check one of the following boxes and complete the necessary information.)

[    ] Not later than () calendar days from the date of commencement of the Work.

[ X ] By the following date: 7/10/20

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work 
are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 
Completion of such portions by the following dates:

Portion of Work Substantial Completion Date

  Entire Scope of Work 12/31/20

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, 
if any, shall be assessed as set forth below:

Liquidated damages of $1000 per day for each calendar day substantial completion is not achieved.

Liquidated damages of $1000 per day for each calendar day work on the closeout/punch list is incomplete 

§ 3.4 By submission of the its Bid and execution of the Contract, the Contractor agrees that the time specified for 
Final Completion of the Work is a reasonable period for completion of the Work taking into consideration the 
average climatic range, material delivery time experience in the Contractor’s industry.

§ 3.5 Should the Contractor fail to substantially complete the Work by the date set for Substantial Completion set 
forth above, the Contractor shall and hereby agrees to pay the Owner the sum of  $1000 per day for each 
consecutive calendar day which elapses between the above-referenced date set for Substantial Completion and the 
date of actual Substantial Completion as certified to and approved by the Owner. Should the Contractor fail to fully 
complete the Work in conformity with all provisions of the Contract by the date set for Final Completion set forth 
above, the Contractor shall and hereby agrees to pay the Owner the sum of $1000 per day for each consecutive 
calendar day which elapses between the above-referenced date set for Final Completion and the date of actual Final 
Completion as certified to and approved by the Owner.

§ 3.6 The per day liquidated damages sum referenced herein is hereby agreed to be a reasonable and proper measure 
of damages which the Owner will sustain per diem by failure of Contractor to complete Work within time as 
stipulated; it being recognized by Owner and Contractor that the damages suffered by Owner which could result 
from a failure of the Contractor to complete the Work on schedule is uncertain and cannot be calculated with any 
degree of mathematical certainty. In no way shall costs of Liquidated Damages be construed as a penalty to the 
Contractor. In addition to liquidated damages, Owner shall have the right to recover the actual damages as are 
capable of being ascertained and which are not duplicative of elements covered by the liquidated damages 
provisions. Nothing in this paragraph shall limit the right of Owner to complete the Work following the Contractor’s 
breach of contract.

ARTICLE 4   CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be                                 ($            ), subject to additions and deductions as provided 
in the Contract Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, are inclusive of the total Contract Sum: 

Item Price
  n/a

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.
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(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for Acceptance

  

§ 4.3 Allowances, if any, included in the total Contract Sum reflected in Section 4.1:
(Identify each allowance.)

Item Price
n/a

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)

n/a

§ 4.5 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

See Sections 3.3, 3.4, 3.5, and 3.6 above. 

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

Not Applicable. 

ARTICLE 5   PAYMENTS
§ 5.1 Progress Payments
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for 
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the month.

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the last day of a month, 
the Owner shall make payment of the amount certified to the Contractor not later than the last day of the following 
month. If an Application for Payment is received by the Architect after the application date fixed above, payment of 
the amount certified shall be made by the Owner not later than Forty Five ( 45 ) days after the Architect receives the 
Application for Payment.
(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.3.1 APPLICATIONS FOR PAYMENT:  The form for Applications for Payment shall be a notarized AIA 
Document G702, Application and Certification for Payment, supported by AIA document G703 Continuation 
Sheets. Each Application for Payment must be accompanied by three (3) sets of Certified Payroll Records for the 
period covered by the Application. The payroll records shall indicate the proper classification of employees and the 
payment of overtime, if any. These records shall include each Contractor’s subcontractor’s certified payroll. 
Payment will not be authorized if the required payroll records have not been submitted. 

§ 5.1.3.2 All Applications for Payment, Certified Payroll Records and Manning Reports shall include the relevant 
purchase order number and project number. 

§ 5.1.4  The Owner may decide to disapprove an Application for Payment, or withhold payment, in whole or in part, 
to the extent reasonably necessary to protect the Owner if, in its opinion, the representations as described in Section 
5.1.4.1 below cannot be made. If the Owner withholds a Certificate for Payment, the Owner will notify the 
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Contractor as provided in Article 5 hereof. The Owner may also decide to withhold certifying payment in whole or 
in part, because of subsequently discovered evidence or subsequent observations, to such extent as may be necessary 
to protect the Owner from loss because of:

1. Defective Work which has not been remedied; 
2. Third party claims filed or reasonable belief probable filing of such claims; 
3. Failure of the Contractor to make payments properly to vendors, subcontractors or for labor, materials 
and equipment; 
4. Reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract sum; 
5. Damage to the Owner or another contractor; 
6. Reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
7. Failure to carry out the Work in accordance with the Contract Documents; 
8. Avoidable delay in the progress of the Work; 
10. Failure to maintain the Project Site in a safe and satisfactory condition in accordance with good 
construction practices as recommended by the Engineer after consultation with the Contractor; and
11. Failure to submit updates as requested by the Owner or as required by the General Conditions. 

When the foregoing reasons for withholding payment are resolved, certification will be made for amounts 
previously withheld in the manner set forth in Section 5.1.3 above.

§ 5.1.4.1 The issuance of a separate Certificate for Payment will constitute representations by the Owner’s Project 
Manager to the Owner, based on its individual observations at the Site and the data comprising the Application for 
Payment submitted by the Contractor, that the Work has progressed to the point indicated and that, to the best of the 
Owner’s knowledge, information and belief, quality of the Work is in accordance with the Contract Documents. The 
foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents 
upon Substantial Completion, to results of subsequent tests and inspections, to minor deviations from the Contract 
Documents correctable prior to completion and to specific qualifications expressed by the Engineer. The issuance of 
a separate Certificate for Payment will further constitute a representation that the Contactor is entitled to payment in 
the amount certified. However, the issuance of a separate Certificate for Payment will not be a representation that 
the Owner has: (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; 
(2) reviewed the Contractor’s construction means, methods, techniques, sequences or procedures; (3) reviewed 
copies of requisitions received from Subcontractors and material suppliers and other data requested by the Owner to 
substantiate the Contractor’s right to payment; or (4) made examination to ascertain how or for what purpose the 
Contractor has used money previously paid on account of the Contact Sum. 

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 
Sum among the various portions of the Work. The schedule of values shall be prepared in such form, and supported 
by such data to substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a 
basis for reviewing the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 
follows:

§ 5.1.6.1 The amount of each progress payment shall first include:
.1 That portion of the Contract Sum properly allocable to completed Work;
.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and 

suitably stored at the site for subsequent incorporation in the completed construction, or, if approved 
in advance by the Owner, suitably stored off the site at a location agreed upon in writing; and

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified.
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§ 5.1.6.2 The amount of each progress payment shall then be reduced by:
.1 The aggregate of any amounts previously paid by the Owner;
.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously 

withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017;
.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 

unless the Work has been performed by others the Contractor intends to pay;
.4 For Work performed or defects discovered since the last payment application, any amount for which 

the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as 
provided in Article 9 of AIA Document A201–2017; and

.5 Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due:
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 

retainage may be limited by governing law.)

Retainage shall be determined as follows:, the Owner will withhold Five percent (5%) of the amount due on each 
partial payment when the outstanding balance of the Contract is more than $500,000.  When the outstanding balance 
of the Contract is Five Hundred Thousand Dollars ($500,000.00) or less, Owner will withhold ten percent (10%) as 
retainage. Retainage shall be withheld until the Owner determines that the work has been satisfactorily completed 
and no unsettled claims exist. The final acceptance shall not be binding or conclusive upon the Owner should it 
subsequently discover that the contractor has supplied inferior material or workmanship or has departed from the 
terms of his contract. Should such a condition appear the Owner shall have the right, notwithstanding final 
acceptance and payment, to cause the work to be properly done in accordance with the drawings and specifications 
at the cost and expense of the contractor.
§ 5.1.7.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

None.

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows:
(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 

including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 

provisions for such modifications.)

None.

§ 5.1.7.3 

Intentionally Omitted.

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if 
any, which extend beyond final payment; and

.2 a final Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 45 days after the issuance of the 
final Certificate for Payment.
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«  »

§ 5.3 Interest
Payments due and unpaid under the Contract shall bear no interest from the date payment is due at the rate stated 
below.

ARTICLE 6   DISPUTE RESOLUTION
§ 6.1 Initial Decision Maker
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless 
the parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker.

§ 6.2 Binding Dispute Resolution
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 
method of binding dispute resolution shall be as follows:
(Check the appropriate box.)

[ «  » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2017

[X] Litigation in New Jersey Superior Court, Gloucester County. 

[ «  » ] Other (Specify)

«  »

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in 
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court 
of competent jurisdiction.

ARTICLE 7   TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017.

«  »

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017.

ARTICLE 8   MISCELLANEOUS PROVISIONS
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents.

§ 8.2 The Owner’s representative:
(Name, address, email address, and other information)

David McNamara
AVP of Design and Construction
Rowan University
201 Mullica Hill Road
Glassboro, NJ 02028
856-256-4826
mcnamarad@rowan.edu

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)
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§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the 
other party.

§ 8.5 Insurance and Bonds
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™–
2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, 
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™–2017 Exhibit A, and elsewhere in 
the Contract Documents.

§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance 
with AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, or as 
otherwise set forth below:
(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in electronic 

format such as name, title, and email address of the recipient and whether and how the system will be required to 

generate a read receipt for the transmission.)

«  »

§ 8.7 Other provisions:

§8.8 It is the obligation of the Contractor to provide a full and complete copy of all insurance policies held by it at 
the Contractor’s sole expense, upon reasonable request by the Owner, in the amounts specified in the Bid 
Documents ( see Article 11 of modified AIA Document A201-2007 General Conditions of the Contract for 
Construction). The Contractor’s failure to obtain or maintain adequate insurance coverage shall result in the 
immediate termination of this Agreement. The Owner will have the right to request copies of the Contractor’s 
insurance policies or any part thereof for the duration of the contract period.

§8.9 This Agreement, the General Conditions of the Contract as modified or supplemented in writing, and the 
Supplemental General Conditions 
shall control in the case of conflict between these documents and the Project Specifications, the Project Manual and 
any other exhibits incorporated by reference into this Agreement in Article 9 herein.

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 This Agreement is comprised of the following documents:

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor

.2 AIA Document A101™–2017, Exhibit A, Insurance and Bonds 

.3 AIA Document A201™–2017, General Conditions of the Contract for Construction

.4        Drawings: All drawings dated 3/9/20 by Studio JAED

G-000
A-101
M-000, 101, 500
E-000, 101, 111, 500, 600
P 101
FP-101
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.5 Project Manual

Section Title Date Pages
All Science Hall 121 Lab Renovations 3/9/20

DIVISION 01 GENERAL REQUIREMENTS DATED March 9, 2020

Section Title Date Pages

TECHNICAL SPECIFICATIONS

Section Title Date

All Science Hall 121 Lab Renovations Project Manual 
technical specifications #77123 by Studio JAED

3/9/20 1 - 259

.7 Addenda, if any:



AIA Document A101™ – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 

by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 

International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil 

and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 

10:13:38 on 03/14/2018 under Order No.4072535657 which expires on 03/14/2019, and is not for resale.

User Notes: (1834509656)

10

Number Date Pages

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract 
Documents unless the bidding or proposal requirements are also enumerated in this Article 9.

.8 Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where 

required.)

[ N/A] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below:

(Insert the date of the E204-2017 incorporated into this Agreement.)

«  »

[ n/a ] The Sustainability Plan:

Title Date Pages

[ N/A ] Supplementary and other Conditions of the Contract:

Document Title Date Pages

  

.9 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA 

Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 

sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 

requirements, and other information furnished by the Owner in anticipation of receiving bids or 

proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 

documents should be listed here only if intended to be part of the Contract Documents.)

The Bid Package attached hereto as Exhibit “A”
Contractor’s Bid attached hereto as Exhibit “B”

This Agreement entered into as of the day and year first written above.

    

OWNER (Signature) CONTRACTOR (Signature)

Joseph Scully, CFO 
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